

Test Plan Simplified

Project: User Management Website

Objective: Test the functionality

Scope: Login and Add Users (UI, Error Handling and Security)

Features to test:

- Login
- Add Users

Exclusions:

- Checkout process
- Update users
- Delete users
- Donation features

Test strategy:

- Functional and security
- UAT with select customers

Resources:

- Team: 1 QA Analyst and 1 QA Engineer
- Tools: Production-like test environment, mobile devices (iOS/Android)

Risks:

- Network issues and security testing delays

timeline:

- Weeks 1-2: Setup and case development
- Weeks 3-4: Functional testing

- Week 5: Security and performance testing
- Week 6: UAT and regression testing
- Week 7-8: Final fixes and sign-off

Deliverables: Test cases, execution reports, security findings, UAT feedback, and final test summary

Success Criteria:

- 100% pass on high-priority cases
- Zero critical bugs
- UAT stakeholder approval

Environment:

- Dev and staging server, diverse devices, network simulation, security tools

Documentation: User stories, system diagrams, and compliance requirements

Test Case

Here's the link of Test Cases : [📄 Test Case](#)